EPA Region Il START 4
FINAL MONTHLY STATUS REPORT
Reporting Period: 06/15/2015 - 06/30/2015

Site Name: Miller Chemical Fire TDD #: WS01-15-06-001
Response

Contract #: EP-53-10-05
EPA WAM: Greg Ham START Lead: David Scerbo
LOE Ceiling: 205.0 | Funding Ceiling: $37,742.00
LOE Used to Date: 102.7 | Funding Used to Date: $11,481.77
% LOE Used: 50.10% | % Funding Used: 30.42%
Estimated % of Project
Completion: 100% | Completion Date: 6/30/2015

1. Work Conducted under this TDD:

On June 12, 2015, the START Emergency Response on-call team was activated to conduct residential
well sampling from locations in Adams County Pennsylvania the following week.

START participated in conference calls with the WAM to discuss the situation, and potential
sampling locations and analyses, hydrogeologic conditions, and to provide recommendations as to
which residences to sample.

START prepared figures depicting the Site location, potential sampling locations, and geology.

START prepared a health and safety plan.

START procured laboratory services for a Tier 1V lab assignment for analysis of residential drinking
water samples for VOCs, Total Metals, Cyanide, Nitrate/Nitrite, and TOC.

START prepared and field sampling plan summarizing the proposed sampling activities and analysis.
START prepared and submitted an analytical request form for case number assignment for
validation of Tier IV data.

Two START personnel mobilized to the site on June 16 and collected residential groundwater
sampling at four locations. A YS! water quality meter was used to collect water quality
measurements from each residence for temperature, pH, Conductivity, Dissolved Oxygen and ORP.
Samples were submitted to a Tier IV laboratory for analysis of VOCs, Total Metals, Cyanide,
Nitrate/Nitrite, TOC.

START evaluated preliminary data and discussed the results with the WAM.

START received the full data package and submitted it to Ft. Meade/ESAT for validation.

START prepared cost estimates/projections and provided them to the WAM.

START prepared data summary tables and submitted them to the WAM.

WESTON supplied additional analytical information regarding the analytical data package to ESAT for
data validation purposes.

2. Deliverables Submitted:

DCN W0283.1E.01334 — Miller Chemical Fire Response Field Sampling and Analysis Plan; Residential
Well Sampling

3. Projected Activity:

None, this project is complete.

4. OQutstanding Issues and Resolution:

None

DCN: WS8903.1B.01381
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Contract No. EP-S3-10-05 (Region 3 START) Weston Solutions, Inc. Invoice #T001-063

Reporting Period: 06/30/2015 through 06/30/2015 Fixed Rate Invoice Backup Report Report Date: 09/11/2015
] Detail by TDD / CLIN / Labor
Task Order: 01 WS-01-15-06-001:Miller Chemical Homewell Sampling ER

Removal Support and Prepardnes
Base Period

Reporting Period Cumulative
CLIN/ Labor Category Hours Cost Hours Cost
Name Reg Non-Reg Total Reg Non-Reg Total Reg Non-Reg Total Reg Non-Reg Total
0001 : FIXED RATE LABOR
0.0 0.0 0.0 0.00 0.00 0.00 3.0 0.0 3.0 198.63 0.00 198.63
‘Ex. 4 - C Bl 0.0 0.0 0.0 0.00 0.00 0.00 13.0 0.0 13.0 860.73 0.00 860.73
! - 0.0 0.0 0.0 0.00 0.00 0.00 17.0 0.0 17.0 1,125.57 0.00 1,125.57
RNV UTIITET T SCreTIUS T 0.0 0.0 0.0 0.00 0.00 0.00 33.0 0.0 33.0 2,184.93 0.00 2,184.93
Total
_..Environmental Technician_._,
| Ex. 4 - CBI i 0.0 0.0 0.0 0.00 0.00 0.00 17.0 0.0 17.0 825.01 0.00 825.01
L ENVIFONHISTAT TecChicry = 0.0 0.0 0.0 0.00 0.00 0.00 17.0 0.0 17.0 825.01 0.00 825.01
Total
Response Specialist
i Ex. 4 - CBI ; 0.0 0.0 0.0 0.00 0.00 0.00 16.0 2.0 18.0 1,176.16 147.02 1,323.18
Response Specialist Total 0.0 0.0 0.0 0.00 0.00 0.00 16.0 2.0 18.0 1,176.16 147.02 1,323.18
Chemist
! Ex. 4 - CBI i 0.0 0.0 0.0 0.00 0.00 0.00 57 0.5 6.2 454 .57 39.88 494 .45
Chemist Total 0.0 0.0 0.0 0.00 0.00 0.00 5.7 0.5 6.2 454.57 39.88 494 .45
Sampling Coordinator
i EX 4 _ CBI i 0.0 0.0 0.0 0.00 0.00 0.00 12.6 0.2 12.8 650.79 10.33 661.12
! . ! 0.0 0.0 0.0 0.00 0.00 0.00 27 0.0 27 128.61 0.00 128.61
Sampling Coordinator Total 0.0 0.0 0.0 0.00 0.00 0.00 15.3 0.2 15.5 779.40 10.33 789.73
GlS/Mapping Specialist
i i 0.0 0.0 0.0 0.00 0.00 0.00 8.5 0.0 8.5 633.68 0.00 633.68
i EX. 4 - CBI i 0.0 0.0 0.0 0.00 0.00 0.00 3.0 0.0 3.0 223.65 0.00 223.65
f GIS/WMapping Specialist Total ! 0.0 0.0 0.0 0.00 0.00 0.00 11.5 0.0 11.5 8567.33 0.00 8567.33
Hydrogeologist
: Ex. 4 - CBI i 0.0 0.0 0.0 0.00 0.00 0.00 1.5 0.0 1.5 127.41 0.00 127.41
Hydrogeologist Total 0.0 0.0 0.0 0.00 0.00 0.00 1.5 0.0 1.5 127.41 0.00 127.41
0001 Total 0.0 0.0 0.0 0.00 0.00 0.00 100.0 2.7 102.7 6,404.81 197.23 6,602.04
Ws-01-15-06-001 Total 0.0 0.0 0.0 0.00 0.00 0.00 100.0 2.7 102.7 6,404.81 197.23 6,602.04

Company Confidential
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Contract No. : EP-S3-10-05 (Region 3 START)
Reporting Period : 06/30/2015 through 06/30/2015

EPA WAM : Ham

0001 Fixed Rate Labor 0002 Fixed Rate

Site / TDD No. Equipment
Month Cu Month Cu
WS-01-15-06-001 Hours 0.0 102.7
Cost 0.00 6,602.04 0.00 43.20

Weston Solutions, Inc.
Financial Management Report
TDD Report

Base Period

0003A Travel 0003B Subcontracts
Month Cum Month Cu
0.00 0.00 0.00 4,507.59

Company Confidential

0003C
Materials/Supplies

Month Cu

0.00 22.70

Report Date: 09/11/2015

0003D TOTAL
Spec.Labor/ODCs
Month Cu Month Cu
0.0 0.0 0.0 102.7
149.35 306.24 149.35 11,481.77
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